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AINSWORTH SITE

3200 BIDDLE STREET

BALTIMORE. MARYLAND 21213

ATTN: GREGG CRYSTALL AND DEBORAH DIETRICH

I. SITUATION: (AS OF 1730 HOURS WEDNESDAY MARCH 8, 1995)

A. REMOVAL RESPONSE OPERATIONS CONTINUE WITH FUNDING
INITIATED UNDER OSC”s DELEGATION OF AUTHORITY 14-1-A.

B. PERSONNEL ON-SCENE: EPA - 2

TAT - 2

uscé - 3

ERCS - 12
NOTE: FAS MCDONALD ONSITE.

C. SITE SECURITY HAS BEEN AND WILL CONTINUE TO BE PROVIDED
BY ERCS DURING ALL NON-WORKING HOURS.

D. ESTIMATED COSTS:
COST TO DATE

03/08/95 CEILING
EPA DIRECT $ 5,227 $ 7,500
EFA INDIRECT $ 8,864 $ 10,000
ERCS & 77,761 $ 150,000
TAT $ 13,865 G 15,000
USCG $ 9.367 3 17,500
TOTAL $ 115,084 $ 200,000

IT. ACTIONS TAKEN

A. ERCS PERSONNEL CONTINUED SMALL CONTAINER GATHERING
OPERATIONS IN THE LAB AREA AND DRUM SAMPLING OPERATIONS
IN THE SUB-BASEMENT: A TOTAL OF 83 SAMPLES WERE COLLECTED
THIS DATE. TAT AND USCG CONDUCTED CONTINUOUS AIR
MONITORING DURING DRUM SAMPLING. TO DATE, A TOTAL OF 103
SAMPLES HAVE BEEN COLLECTED.

B. 0SC GUARNI SUBMITTED AN ADDITIONAL FUNDING REQUEST WHICH
WOULD INCREASE THE SITE CEILING TO $1,955,000; FUNDING
REQUEST TO BE PASSED THROUGH CONCURRENCE IN ORDER TO
CONTINUE AND COMPLETE REMOVAL RESPONSE OPERATIONS.

C. 0SC GUARNI FORMALLY REQUESTED THE ASSISTANCE OF THE
BALTIMORE BOMB SQUAD IN REMOVING THE ETHER CONTAINERS
CURRENTLY STORED ONSITE: CONFIRMATION WAS RECEIVED AND AN
ONSITE MEETING WITH BOMB SQUAD REPRESENTATIVES IS
SCHEDULED TO DISCUSS THE LOGISTICS.
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D. 0OSC GUARNI REQUESTED THE PRESENCE OF MDE REPRESENTATIVE
SIGILLITO AND BALTIMORE FIRE DEPARTMENT REPRESENTATIVES
FOR MEETING TO DISCUSS NITROCELLULOSE STABILIZATION
ACTIVITIES WITH HERCULES, INC.

III. FUTURE ACTIONS

A. ERCS TO CONTINUE SMALL CONTAINER GATHERING AND DRUM
SAMPLING OPERATIONS.

B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE
DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS,.
VATS, AND PROCESS LINES TO BE ADDRESSED.

C. OSC TO COORDINATE ACTIVITIES WITH LOCAL, &STATE, AND
FEDERAL AGENCIES.

D. HERCULES, INC. TO BE ONSITE TO INSPECT AND STABILIZE DRUM
OF NITROCELLULOSE; IN ADDITION, REPRESENTATIVES FROM MDE
AND BALTIMORE FIRE DEPARTMENT TO BE ONSITE FOR BRIEFING
OF SCHEDULED ACTIVITIES.

E. BALTIMORE BOMB SQUAD TO BE ONSITE TO DISCUSS LOGISTICS OF
REMOVAL AND DISPOSAL OF ETHER CONTAINERS CURRENTLY STORED
ONSITE.
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ROBERT GUARNI, 0SC
U.S. EPA REGION III
PHILADELPHIA, PA





